IOTA JU Website Redesign
Next Steps for Pritish

Plain task handout

24 October 2026

1 Your next step

Public page coding can wait while the app and backend work move forward. You are not blocking Sourasish, Ritendu or Shreyam.

For now, do not start F02 or F03 page code. The shared app base, agreed content fields and public data readers are not ready on main.

2 Optional work you can prepare

If the orchestrator wants design work now, prepare F01 only: a short design note for the new site. The visual direction still needs the orchestrator's approval before final styling.

The note may cover:

- Page layout ideas for the home page, project detail and team pages.
- Simple colors, fonts, spacing and image sizes.
- A readable layout for a phone and a desktop.
- How the existing logo, text, projects and campus video will be used.

Use the existing site and Shreyam's source inventory as evidence. Do not make up people, photos, project text or dates. A design note is not approval to build the pages.

3 Wait for these items before page code

Start F02 shared layout only after:

- Sourasish's P01 app foundation is on main.
- The team has agreed on the design direction.
- Ritendu has agreed the minimum content fields used by the page.

Start F03 project pages only after the shared layout, Project fields, Sourasish's public Project reader and Shreyam's real TemperLink sample are ready.

4 What to do when the work is ready

Build one small page step at a time. Do not build every page at once. Keep the existing copy and media. Check the page at phone and desktop widths, and record the routes and sizes checked in the PR.

The first page task is the TemperLink project list/detail and small home teaser. The first demo should show the imported draft privately, publish it as an Admin, and then show only the approved public fields.

5 How to finish F01, if assigned

Open a small F01 PR containing the design note and examples only. List the questions that need the orchestrator's choice. Do not change app code or make a final style choice for the team.

If you are waiting, post the status form from the team work guide and say that page coding is waiting for P01 and the agreed content fields. This is a planned wait, not a blocker for backend work.

6 Copy-ready coding agent task

```
Work on the IOTA JU website redesign. Read README.md,
docs/coordination-plan.md and the Pritish handbook first.

Do not begin F02 or F03 page code yet. P01, the agreed content fields and
public readers are not ready on main. Confirm this with the orchestrator and
report your status. Do not change application files while waiting.

If the orchestrator assigns F01, prepare only a short design note using the
existing site and source inventory. Include home, project detail and team
examples for phone and desktop sizes. Preserve the real copy, names and media.
Do not invent content or treat a concept as approved.

Wait for the shared app, approved design and agreed fields before F02. Wait
for the public Project reader and real TemperLink import before F03. Report
files changed, review questions and exact evidence. Do not start extra pages.
```